HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $1, 210, 000. 0000 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED

002 $6. 0000 387.50 387.50 100. 00 100. 00
$2, 325. 00 $2, 325. 00 $600. 00 $600. 00

REMOVI NG GUARDRAI L L. F. 74. 19% UNDER
003 $1. 0000 4, 040. 00 4, 040. 00 .00 .00
$4, 040. 00 $4, 040. 00 . 00 $0. 00

REMOVI NG PAI NT LI NE L. F. 100. 00% UNDER
004 $1. 0000 4,070. 00 4,070. 00 .00 .00
$4, 070. 00 $4, 070. 00 . 00 $0. 00

REMOVI NG PLASTI C LI NE L. F. 100. 00% UNDER
005 $1, 500. 0000 $1, 500. 00 $1, 500. 00 . 00 $0. 00

REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% UNDER
006 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $0. 00 $0. 00

HAZARDOUS MATERI AL HANDLI NG AND DI SPOSAL EST. 100. 00% UNDER
007 $18. 0000 17,170. 00 17,170. 00 3,681.10 3,681.10
$309, 060. 00 $309, 060. 00 $66, 259. 80 $66, 259. 80

ROADWAY EXCAVATI ON I NCL. HAUL - AREA A CY MAIOR 78.56% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

008 $13. 0000 , 410. 00 ,410. 00 4,527. 60 4,527. 60
$122 330. 00 $122 330. OO $58, 858. 80 $58, 858. 80

ROADWAY EXCAVATI ON | NCL. HAUL - AREA B C.Y. MAJOR 51.89% UNDER
009 $28. 0000 , 000. 00 , 000. 00 371.90 371.90
$28 000. 00 $28 000. 00 $10, 413. 20 $10, 413. 20

UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL C.Y. 62. 81% UNDER
010 $2. 0000 15, 430. 00 15, 430. 00 19, 458. 00 19, 458. 00
$30, 860. 00 $30, 860. 00 $38, 916. 00 $38, 916. 00

EMBANKMENT COVPACTI ON C.Y. 26.10% OVER

011 $8. 0000 15, 430. 00 15, 430. 00 12,641. 00 12,641. 00
$123, 440. 00 $123, 440. 00 $101, 128. 00 $101, 128. 00

COVMMON BORROW | NCL. HAUL C.Y. MAJOR 18. 08% UNDER
012 $250, 000. 0000 $250, 000. 00 $250, 000. 00 . 00 $0. 00

DETOUR REMOVAL L.S. MAJOR 100.00% UNDER
013 $8, 100. 0000 12. 60 12. 60 4.79 4.79
$102, 060. 00 $102, 060. 00 $38, 799. 00 $38, 799. 00

SEPARATI ON LAYER ACRE MAJOR  61. 99% UNDER
014 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $130, 555. 56 $130, 555. 56

TEMPORARY ROADWAY L.S. MAJOR  34. 72% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 3
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

015 $36. 0000 , 000. 00 , 000. 00 376. 80 376. 80
$36 000. 00 $36 000. OO $13, 564. 80 $13, 564. 80

QUARRY SPALLS C.Y. MAJOR 62. 32% UNDER
016 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $400, 000. 00 $400, 000. 00

TEMPCRARY BRI DGE CLE ELUM RI VER L.S. MAJOR  20. 00% UNDER
017 $1, 950. 0000 109. 00 109. 00 .00 .00
$212, 550. 00 $212, 550. 00 . 00 $0. 00

CONC. CLASS 4000D FOR CONCRETE OVERLAY C. Y. MAJOR 100. 00% UNDER
018 $350. 0000 110. 00 110. 00 .00 .00
$38, 500. 00 $38, 500. 00 . 00 $0. 00

Pl ER CONCRETE SPALL REPAIR S.F. MAJOR 100. 00% UNDER
019 $2. 0000- $2. 00- $2. 00- . 00 $0. 00

DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 100. 00% UNDER
020 $15, 000. 0000 $15, 000. 00 $15, 000. 00 . 00 $0. 00

BR. NO 90/134S U6-L6 LEFT POST HEAT STRAI GHTENI NG L.S. 100. 00% UNDER
021 $40. 0000 130. 00 130. 00 .00 .00
$5, 200. 00 $5, 200. 00 . 00 $0. 00

REPLACE VACANT/ DAMAGED RI VET WTH HS BOLT EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

022 $15, 000. 0000 $15, 000. 00 $15, 000. 00 . 00 $0. 00

BR. NO 90/134N STEEL REPAIR L.S. 100. 00% UNDER
023 $7, 500. 0000 $7, 500. 00 $7, 500. 00 . 00 $0. 00

BR. NO 90/134S STEEL REPAIR L.S. 100. 00% UNDER
024 $500. 0000 123. 00 123. 00 .00 .00
$61, 500. 00 $61, 500. 00 . 00 $0. 00

EXPANS|I ON JO NT MODI FI CATI ON STRI P SEAL L.F. MAJOR 100. 00% UNDER
025 $85. 0000 , 956. 00 , 956. 00 .00 . 00
$166 260. 00 $166 260. 00 . 00 $0. 00

SCARI FYI NG CONC. SURFACE S. Y. MAJOR 100. 00% UNDER
026 $38. 0000 1, 956. 00 1, 956. 00 . 00 . 00
$74, 328. 00 $74, 328. 00 . 00 $0. 00

REMOVI NG EXI STI NG CONCRETE OVERLAY S. Y. MAJOR 100. 00% UNDER
027 $20, 000. 0000 $20, 000. 00 $20, 000. 00 . 00 $0. 00

FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAI R EST. 100. 00% UNDER
028 $30. 0000 180. 00 180. 00 .00 .00
$5, 400. 00 $5, 400. 00 . 00 $0. 00

FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134N S. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
029 $30. 0000 200. 00 200. 00 .00 .00
$6, 000. 00 $6, 000. 00 . 00 $0. 00
FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134S S. F. 100. 00% UNDER
030 $800, 000. 0000 $800, 000. 00 $800, 000. 00 . 00 $0. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N L.S. MAJOR 100.00% UNDER
031 $800, 000. 0000 $800, 000. 00 $800, 000. 00 . 00 $0. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134S L.S. MAJOR 100. 00% UNDER
032 $18. 0000 7, 000. 00 7, 000. 00 .00 . 00
$126, 000. 00 $126, 000. 00 . 00 $0. 00
CLEANI NG, SEALI NG AND CAULKI NG PACK RUST L.F. MAJOR 100. 00% UNDER
033 $500, 000. 0000 $500, 000. 00 $500, 000. 00 . 00 $0. 00
CONTAI NVENT OF ABRASI VES L.S. MAJOR 100.00% UNDER
034 $200, 000. 0000 $200, 000. 00 $200, 000. 00 . 00 $0. 00
TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE EST. MAJOR 100. 00% UNDER
035 $20. 0000 35, 000. 00 35, 000. 00 12, 995. 92 12,995. 92
$700, 000. 00 $700, 000. 00 $259, 918. 40 $259, 918. 40

CRUSHED SURFACI NG BASE COURSE TON MAJOR  62. 87% UNDER



DATE: 09/ 30/19
TIME: 11:24:54

HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON GF QUANTI T ES PAGE. 6
CONTRACT 009385 DAYS PLANNED/ REVI SED  275. 0 DI STRI CT 5
WORK DONE 09- 26- 2019 DAYS WORKED ~ 77.0 ESTIMATE 7 PROGRESS
TITLE ..o |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTION. . . . . ; CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D
ING STEEL REPAIR, PlER CONCRETE SPALL R
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D
036 $9, 500. 0000 2. 80 2. 80 .00 .
$26, 600. 00 $26, 600. 00 .00 $0. 00
SHOULDER FI NI SHI NG M. 100. 00% UNDER
037 $1, 200. 0000 22.80 22.80 .00 .00
$27, 360. 00 $27, 360. 00 .00 $0. 00
ASPHALT FOR FOG SEAL TON 100. 00% UNDER
038 $320. 0000 7, 039. 00 7, 039. 00 .00 .00
$2, 252, 480. 00 $2, 252, 480. 00 .00 $0. 00
CEMENT CONC. PAVEMENT C.Y. MAJOR 100.00% UNDER
039 $66, 157. 0000 $66, 157. 00 $66, 157. 00 .00 $0. 00
RI DE SMOOTHNESS COMPLI ANCE ADJUSTNVENT CALC MAJOR  100. 00% UNDER
040 $36, 216. 0000 $36, 216. 00 $36, 216. 00 .00 $0. 00
CEMENT CONC. COMPLI ANCE ADJUSTMENT CALC MAJOR  100. 00% UNDER
041 $18. 0000 12, 162. 00 12, 162. 00 .00 .00
$218, 916. 00 $218, 916. 00 .00 $0. 00
CORROS| ON RESI| STANT DOVEL BAR EACH MAJOR  100. 00% UNDER
042 $410. 0000 520. 00 520. 00 .00 .00
$213, 200. 00 $213, 200. 00 .00 $0. 00
REPLACE CEMENT CONCRETE PANEL S.Y. MAJOR 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0

WORK DONE 09- 26- 2019 DAYS WORKED 77.0
TITLE ..........¢ [-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DCE
DESCRI PTION. . .. .: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED

043 $22, 400. 0000 $22, 400. 00 $22, 400. 00

PARTI AL DEPTH SPALL REPAIR EST
044 $18. 0000 4, 339. 00 4, 339. 00
$78, 102. 00 $78, 102. 00

TIE BAR WTH DRI LL HOLE EACH
045 $6. 0000 1,434.00 1,434.00
$8, 604. 00 $8, 604. 00

SEALI NG EXI STI NG CONCRETE RANDOM CRACK L. F.
046 $5. 0000 48, 131. 00 48, 131. 00
$240, 655. 00 $240, 655. 00

SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JO NT L. F.
047 $15. 0000 38, 216. 00 38, 216. 00
$573, 240. 00 $573, 240. 00

CEMENT CONCRETE PAVEMENT GRI NDI NG S.Y.
048 $4. 0000 20, 280. 00 20, 280. 00
$81, 120. 00 $81, 120. 00

PLANI NG Bl TUM NOUS PAVEMENT S.Y.
049 $106. 0000 19, 634. 00 19, 634. 00
$2, 081, 204. 00 $2, 081, 204. 00

HVA CL. 1/2 IN. PG 64H 28 TON

DI STRICT 5
ESTI MATE

DECK REHAB & PAI NTI NG

. 00
100. 00% UNDER

.00
. 00
MAJOR 100. 00% UNDER

.00
. 00
100. 00% UNDER

.00
. 00
MAJOR 100. 00% UNDER

6, 845. 30
$102, 679. 50

MAJOR  82. 09% UNDER

.00
. 00
MAJOR 100. 00% UNDER

5,792.10
$613, 962. 60

MAJOR  70. 50% UNDER

DATE: 09/ 30/19
TIME: 11:24:54

PACE: 7

7 PROGRESS

6, 845.
$102, 679.

5, 792.
$613, 962.

.00
$0.

00

.00
$0.

00

.00
$0.

00

30
50

.00
$0.

00

10
60



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
050 $58, 904. 0000 $58, 904. 00 $58, 904. 00 . 00 $0. 00
JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
051 $39, 271. 0000 $39, 271. 00 $39, 271. 00 . 00 $0. 00
COVPACTI ON PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
052 $192, 195. 0000 $192, 195. 00 $192, 195. 00 . 00 $0. 00
ASPHALT COST PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
053 $1. 5000 40, 900. 00 40, 900. 00 .00 .00
$61, 350. 00 $61, 350. 00 . 00 $0. 00
LONG TUDI NAL JO NT SEAL L.F. MAJOR 100.00% UNDER
054 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $2, 670. 00 $2, 670. 00
ERCSI ON CONTROL AND WATER PCLLUTI ON PREVENTI ON L.S. 64. 40% UNDER
055 $3, 900. 0000 11. 90 11. 90 . 00 . 00
$46, 410. 00 $46, 410. 00 . 00 $0. 00
SEEDI NG, FERTI LI ZI NG, AND MULCHI NG ACRE MAJOR 100. 00% UNDER
056 $3, 900. 0000 2. 80 2.80 . 00 . 00
$10, 920. 00 $10, 920. 00 00 $0. 00

SEEDI NG, FERTI LI ZI NG AND MJULCHI NG - SI TE BORROW/ WASTE ACRE 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 9
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
057 $7. 0000 450. 00 450. 00 488. 00 488. 00
$3, 150. 00 $3, 150. 00 $3, 416. 00 $3, 416. 00
H GH VI SI BI LI TY FENCE L. F. 8. 44% OVER

058 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $5, 340. 00 $5, 340. 00

ENVI RONMENTAL COVPLI ANCE LEAD L.S. 64. 40% UNDER
059 $34. 0000 400. 00 400. 00 .00 .00
$13, 600. 00 $13, 600. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 31 L. F. 100. 00% UNDER
060 $3, 100. 0000 6. 00 6. 00 .00 .00
$18, 600. 00 $18, 600. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL EACH 100. 00% UNDER
061 $155. 0000 25.00 25.00 .00 .00
$3, 875. 00 $3, 875. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 11 L. F. 100. 00% UNDER
062 $175. 0000 28. 00 28. 00 .00 .00
$4, 900. 00 $4, 900. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE NESTED THRI E BEAM L. F. 100. 00% UNDER
063 $3, 600. 0000 1.00 1.00 .00 .00
$3, 600. 00 $3, 600. 00 00 $0. 00

BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21 EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

064 $2, 600. 0000 3.00 3.00 .00 .00
$7, 800. 00 $7, 800. 00 . 00 $0. 00

BEAM GUARDRAI L ANCHCOR TYPE 10 EACH 100. 00% UNDER
065 $18. 0000 , 925. 00 , 925. 00 502. 00 502. 00
$88 650. 00 $88 650. 00 $9, 036. 00 $9, 036. 00

TEMPORARY BARRI ER L.F. MAJOR  89. 81% UNDER
066 $3, 700. 0000 3.00 3.00 .00 .00
$11, 100. 00 $11, 100. 00 . 00 $0. 00

TEMPORARY | MPACT ATTENUATOR EACH 100. 00% UNDER
067 $900. 0000 2.00 2.00 . 00 . 00
$1, 800. 00 $1, 800. 00 . 00 $0. 00

RESETTI NG | MPACT ATTENUATOR EACH 100. 00% UNDER
068 $40, 000. 0000 2.00 2.00 3.00 3.00
$80, 000. 00 $80, 000. 00 $120, 000. 00 $120, 000. 00

TRANSPORTABLE ATTENUATOR EACH MAJOR  50. 00% OVER
069 $45. 0000 86. 00 86. 00 905. 00 905. 00
$3, 870. 00 $3, 870. 00 $40, 725. 00 $40, 725. 00
OPERATI ON OF TRANSPORTABLE ATTENUATOR HR 952. 33% OVER

070 $2, 000. 0000 $2, 000. 00 $2, 000. 00 . 00 $0. 00

REPAI R TRANSPORTABLE ATTENUATOR EST. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

071 $55. 0000 106. 00 106. 00 .00 .00
$5, 830. 00 $5, 830. 00 . 00 $0. 00

FLEXI BLE GUI DE POST EACH 100. 00% UNDER
072 $0. 2500 44,550. 00 44,550. 00 .00 .00
$11, 137. 50 $11, 137. 50 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
073 $1. 5000 22,680. 00 22, 680. 00 .00 .00
$34, 020. 00 $34, 020. 00 . 00 $0. 00

GROOVED PLASTI C LI NE L. F. 100. 00% UNDER
074 $6. 0000 6, 120. 00 , 120. 00 . 00 . 00
$36, 720. 00 $36 720. 00 . 00 $0. 00

GROOVED PLASTI C W DE LANE LI NE L.F. MAJOR 100. 00% UNDER
075 $2, 500. 0000 2.10 2.10 . 00 . 00
$5, 250. 00 $5, 250. 00 . 00 $0. 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
076 $875. 0000 8. 40 8. 40 . 00 . 00
$7, 350. 00 $7, 350. 00 . 00 $0. 00

SHOULDER RUMBLE STRIP TYPE 1 M. 100. 00% UNDER
077 $0. 7000 29, 950. 00 29, 950. 00 . 00 . 00
$20, 965. 00 $20, 965. 00 . 00 $0. 00

TEMPORARY PAVEMENT MARKI NG- SHORT DURATI ON L. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

078 $0. 8000 24, 760. 00 24, 760. 00 .00 .00
$19, 808. 00 $19, 808. 00 . 00 $0. 00

TEMPORARY PAVEMENT MARKI NG LONG DURATI ON L. F. 100. 00% UNDER
079 $2. 0000 2,910. 00 2,910. 00 891. 00 891. 00
$5, 820. 00 $5, 820. 00 $1, 782. 00 $1, 782. 00

SEQUENTI AL ARROW SI GN HR 69. 38% UNDER
080 $0. 7500 13, 200. 00 13, 200. 00 1, 688. 00 1, 688. 00
$9, 900. 00 $9, 900. 00 $1, 266. 00 $1, 266. 00

PORTABLE CHANGEABLE MESSACE SI GN HR 87.21% UNDER
081 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $30, 533. 36 $30, 533. 36

OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAJOR  59.29% UNDER
082 $135. 0000 6, 600. 00 6, 600. 00 2,669. 00 2, 669. 00
$891, 000. 00 $891, 000. 00 $360, 315. 00 $360, 315. 00

OTHER TRAFFI C CONTROL LABCR HR  MAJOR  59. 56% UNDER
083 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $30, 533. 34 $30, 533. 34

TRAFFI C CONTROL SUPERVI SOR L.S. MAJOR  59. 29% UNDER
084 $25. 0000 1,413. 00 1,413.00 351. 80 351. 80
$35, 325. 00 $35, 325. 00 $8, 795. 00 $8, 795. 00

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR 75.10% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 09/ 30/19

DEPARTMENT OF TRANSPORTATI ON TIME: 11:24:54
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED 77.0 ESTI MATE 7 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
085 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $12, 000. 00 $12, 000. 00
M N BI D REQ - TYPE B PROGRESS SCHEDULE $15, 000 L.S. 20. 00% UNDER
086 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $96, 615. 00 $96, 615. 00
ROADWAY SURVEYI NG L.S. MAJOR  51.69% UNDER
087 $2. 0000 11, 000. 00 11, 000. 00 580. 00 580. 00
$22, 000. 00 $22, 000. 00 $1, 160. 00 $1, 160. 00
TRAI NI NG HR 94. 73% UNDER
088 $2, 000. 0000 $2, 000. 00 $2, 000. 00 $7,739. 15 $7,739. 15
ROADSI DE CLEANUP EST. 286. 96% OVER
089 $5. 0000 $5. 00 $5. 00 . 00 $0. 00
REI MBURSEMENT FOR THI RD PARTY DAMAGE EST. 100. 00% UNDER
090 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
M NOR CHANGE CALC 100. 00% UNDER
091 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
092 $2, 500. 0000 $2, 500. 00 $2, 500. 00 $2, 500. 00 $2, 500. 00

SPCC PLAN L.S. 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

DATE: 09/ 30/19
TIME: 11:24:54

COVPARI SON OF QUANTI Tl ES PAGE. 14
CONTRACT 009385 DAYS PLANNED/ REVI SED 275. 0 DI STRICT 5
WORK DONE 09- 26- 2019 DAYS WORKED  77.0 ESTIMATE 7 PROGRESS
TITLE...........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON. . .. .: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
ING STEEL REPAIR Pl ER CONCRETE SPALL R
PROJECT ENG NEER. JERRY WOOD
" WNTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
093 $3. 0000 3, 000. 00 3, 000. 00 1,218. 00 1,218. 00
$9. 000. 00 $9. 000. 00 $3. 654. 00 $3, 654. 00
CONSTRUCTI ON GEOTEXTI LE FOR PERMANENT EROSI ON CONTROL S Y. 59. 40% UNDER
094 $30, 000. 0000 $30, 000. 00 $30, 000. 00 .00 $0. 00
ADJUST W M DEVI CE L.s 100. 00% UNDER
900 $0. 0000 $0. 00 $0. 00 $9, 167. 75 $9, 167. 75
MOH 900- | TEM 14 TEMPORARY ROADWAY EST. 0. 00%
*** CONTRACT TOTALS:
“** ORI GINAL BI D AVOUNT. . $14, 801, 298. 50
*** REVI SED AMDUNT. . ... .. e $14, 801, 298. 50
*** TOTAL PCSTED PAYMENTS (PAI D TODATE + UNPAI D POSTED). . ........ $3, 792, 903. 26
**¥* PAID TODATE (INC. MOB/MOH) . ... e $3, 792, 903. 26 _
*** PERCENT DONE (LESS MOB/NCH) .. ..., 82. 61% UNDER

REPORT STATUS. ..: COVPLETE



